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A To clanfy, prior to the issuance of the stop work order by the Department of Energy/Rocky
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CLASSIFICATION e QU 12 first round of sediment and surface water sampling of the drainages in the
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INREPLYTORFPCCNO  determined that the effort should be concluded to bnng OU 13 to a logical closure. OU 13 also
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contains work to summanze existing ground water data in the Industnal Area and to justify that
necessary and sufficient data exist in the Industnal Area in order to mimimize additional
installation of ground water monitonng wells and future charactenzation efforts This task i1s
expected to begin in June 1995 and continue through the remainder of the fiscal year

Completion of this Implementation Plan has involved man; meetings and parallel reviews with
your staff to finalize the schedule and the implementation Plan These meetings and reviews
have helped EG&G to ensure that the tasks in the Implementation Plan are reasonable and
meet the expectations of DOE/RFFO If you have any questions or require additional
information regarding this matter, please contact B D Peterman of my staff at extension 8659

or digital pager 5472

S\G\Jﬁnger, Director

Environmental Restoration Program Division
EG&G Rocky Flats, Inc . _
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1 O INTRODUCTION

This Implementation Plan provides the information to effectively bring to logical closure
the current Industrial Area Operable Unit (IA OU) Project in accordance with the
recommendations from the February 8, 1995 Quality Action Team and more specifically
the March 7, 1995 stop work order from DOE/RFFO The QAT consists of representatives
from DOE/RFFO, EPA Region VIil, and CDPHE The parties agreed to stop work on
Interagency Agreement milestones pending discussions to reconfigure the Industrial Area
Operable Units into a more cost effective and manageable program that will eliminate
burdensome administrative requirements and redundancy In addition, this plan identifies
activities that EG&G deems critical to continue to allow for a smooth transition for logical
closure of ongoing activities For record keeping purposes preparation of field summary
reports, data compilation, and tabulation, shall continue but no data interpretation or
analysis is planned to occur A schedule for implementation is included as Figure 1 The
following are the OUs addressed in this Implementation Plan and their expected closure

dates based on the attached schedule

OPERABLE UNIT DESCRIPTION COMPLETION OF DATA
) SUMMARY REPORTS
ou 8 700 AREA NOVEMBER 2, 1995
ou 89 INTRUSIVE TANK NOVEMBER 28, 1995
CHARACTERIZATION
ou 10 OTHER OUTSIDE COMPLETED JANUARY
CLOSURES 23, 1995*

ouU 12 400/800 AREA MARCH 19, 1996
ouU 13 100 AREA JULY 3, 1995
QU4 | RADIOACTIVESITES | _ JULY 17,1995

*The technical aspects of OU 10 are completed and draft Technical Memoranda
submitted However, because of contractual obligations this project will continue to incur
minimal costs for General Project Support, as explained in Section 2 1 1 of this

Implementation Plan
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2 0 PROJECT TASKS

As described below, overall project tasks for project conclusion include compilation and
transmittal of results from surface soil, surface water, sludge sediment, soil borings,
radiological samples, and soill gas records to the Record Center in accordance with
procedure 2-G18-ER-ADM-17 01, Records Capture and Transmittal, and return of
government furnished equipment and inventory OU project-specific tasks Iinclude
completion of ongoing fieldwork and completion of the Data Summary Reports (including

responding to one round of internal review comments)
2 1 OVERALL PROJECT TASKS

The following text presents information regarding the ngorous records transfer
requirements for the project Significant effort is still required to transfer the field data
records to the Records Center Since this is a substantial effort, the schedule (Figure 1)

reflects these time frames The general project support category is also explained

Additionally, property inventory and transfer will need to be completed This includes
inventory and transfer of government furnished equipment that was used during the
project The contractual closeout of the project will include the subcontractor’s release

and assignment of refunds, rebates, and credits

2.1.1 General Project Support

Weekly project meetings, project sampiing reports, monthly budget status reports, and
other contract/administrative activities for the overall project fall under the category of
general project support for each OU. General project support will be maintained until OU
12 has been closed, currently targeted for March 19, 1996 However, overall project
support staff will be reduced significantly since only one OU will be dealt with during this

time period
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2 1 2 Records Transmittal r

The overall project tasks include transmittal of the office- and field-generated records to ‘

letters, raw data, copies of logbook pages, field laboratory documents including

the Environmental Restoration Program Division Records Center This includes reports, J
/
|

chromatograms from soil gas analysis, and other laboratory data The following presents

a discussion of some of the types of documents that are transmitted both from the field

and the office

2121 Field Records

Records transmitted from the field activities include the following

field forms (sample collection, pre-activity),

chain-of-custody,

calibration logs,

health and safety documentation,

equipment maintenance,

permits (soil disturbance, pre-evolution, briefing, burn {for driling}),
drnithng forms, and

logbooks

Records are broken down by group for submittal to the Records Center, such as the

following.

IHSS, sample location,
type of form, if not sample location-specific (e g., calibration, permits), and

per day, if applicable

Before records transfer, the following must be completed

Paginate each page
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. Stamp pagination or hand write as "page__ of _

. Check for proper initials/corrections

. Check contents, sample numbers, dates, correct equipment used, calibration,
volume, and completeness

o Correlate between multiple records, as applicable

. Check entry verification

The following are some of the types of data and media affected by the records transfer

. soll gas, o borehole (OU 9),

. surface water, . hydropunch,

. sediment, o sodium 1odide surveys,

. global positioning system, ° asphalt,

. vertical soil profile, R . tank sampling, and

. surface soll, . core logs -

The following are some of the data required to be transmitted for procurement closeout

° inventory updates transferred,

. list of rental property returned,

. list of items transported for disposition, and
. quality control checks of documentation

2 1.2 2 Qffice Records

The type of records transmitted to the Records Center from the office include monthly
status reports, weekly project reports, monthly accrual reports, nvoices,
contract/schedule performance reports, technical reports, and other miscellaneous letters
On average the transmittal of these documents represents between 500 and 1,000 pages

monthly, depending on the size of the technical reports.
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2 2 OPERABLE UNIT 8 - 700 AREA

To logically close out the non-intrusive portion of this OU, a Data Summary Report will

need to be prepared that will effectively document the data collected to date The Data

Summary Report will contain the following

Introduction, The introduction includes the background, history and summary of

previous work

Methods of Investigation This section includes the methods used to collect the
data and provides figures iilustrating the sample locations Data collection includes
visual surveys, in situ radiological surveys (high purity germanium [HPGe] and
sodium rodide), vertical profile sampling, asphalt/concrete sampling, surface soil
sampling, sediment a_nd surface water sampling, soll gas surveys, and foundation

drain and sediment sampling

Data Summary The Data Summary provides tables of the results of the labaratory

analyses and figures illustrating the resuits of the analyses.

Statistical Assessment of Surface Soil Data This section statistically assesses

each IHSS to ensure that a sufficient number of samples were collected for a
thorough characterization in accordance with the Phase | RFI/RlI Work Plan Data
Quality Objectives This task provides the basis to document what was proposed
to be completed per the Phase | RFI/RI Work Plans and what was actually
completed during the field investigation For example, it was quite common in the
IA that sampling points the were planned to be taken could not be because of

conflicts with utihities

References This includes reference to the operating procedures (OPs) followed,

and any other references used to tabulate the data

Appendices These inciude the data collected
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To prepare the Data Summary Report, the analytical data from the laboratory must be
received by Rocky Flats Environmental Data System (RFEDS) and 20 percent of that data
must be validated As of Apnl 21, 1995, the following had been accomplished

. Ninety-five percent of the organic analytical data have been received by RFEDS,

and 22 percent are validated

o One hundred percent of the metal analytical data have been received by RFEDS,

and 92 percent are validated

° Ninety-seven percent of the radiological data have been received by RFEDS, none

of which have been validated

o Zero percent of the vertical soil profile data have been received by RFEDS These
data will not be validated because they are being used to compare n situ and

laboratory radiological methods

Based on experience with data for OUs 10, 12, and 13, 1t takes approximately 45
calendar days to receive non-radiological laboratory analysis, 65 calendar days to receive
radiological laboratory analysis, and 45 calendar days for data validation Therefore,
based on these assumptions, the OU 8 Data Summary effort i1s expected to begin on June
13, 1995, and be completed on October 13, 1995 (Figure 1) To determine data
adequacy and completeness, an internal review will be conducted and preparation of
another draft of the document will occur based on the review The second draft Is

expected to be completed by January 18, 1996 (Figure 1)

The Environmental Evaluation (EE) task that was scheduled to be performed under OU 8
in FY95 for the entire |A will not be initiated Though this task 1s a time-dependant
activity (1e spring and fall sampiing events), many changes have been made
programmatically to the requirements for EEs since development of the original technical
scope Thus, the performance of this task would require a re-negotiation effort with the

regulators in order to identify new data requirements versus the original objectives
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outlined in the EE plan developed and approved in 1992

2.3 OPERABLE UNIT 9 - INTRUSIVE TANK CHARACTERIZATION AND SUBSURFACE
BOREHOLE INVESTIGATION

The ongoing field investigations for OU 9 include the characterization of subsurface
conditions for the outside tanks, tank residue sampling and tank inspections To date, 15
out of 23 groundwater samples, 11 out of 15 tank residue samples, 11 out of 14 surface
soil samples have been collected and 95 out of 115 boreholes have been completed
These field activities are expected to be completed by the last week of May 1995 A
Data Summary Report will be prepared that will document the collection of the data This
effort 1s expected to begin as soon as the tank characternzation and subsurface borehole
investigation field activities have been completed, including follow-up sodium 1odide
surveys to vernfy HPGe anomalies identified around the OU 9 outside tanks The first dati
collected for OU 9 were submitted to the contract laboratories the last week of February
1995 Therefore, OU 9 data should begin to be received and RFETS validated by the first
week of June 1995, with the additional validated tank data continuing to be received

through August 1995

Because both the tank characterization/inspection and borehole findings have been
significantly different from what the historical RFETS information imitially indicated for the
OU 9 Work Plan development, a critical section of the Data Summary Report needs to
reconcile previous information and actual tank and surrounding soil condition information
Individual contaminant volumes, concentrations, and tank release potential will need to

be included.

The Draft Data Summary Report will be complete on October 20, 1995 (Figure 1) In
order to determine data adequacy and completeness, an internal review will be conducted
and preparation of a second draft of the document will be developed based on the review

The second draft 1s expected to be completed by January 18, 1996
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2 4 OPERABLE UNIT 10 - OTHER OUTSIDE CLOSURES

This OU was the first completed for the IA QUs A second draft of TM No 1 was
submitted to EG&G on January 16, 1995, and delivered to the U S Department of
Energy (DOE) and the regulatory agencies This draft incorporated comments from EG&G
and DOE No further activity 1s anticipated on this OU Data have been adequately

documented for effective transition to the |IA Reconfiguration Plan as outlined in the RFCA

Accelerated actions are being pursued by the DOE/RFFO and EG&G accelerated action
group However, this activity is managed under the OU 10 ADS for fiscal year 95
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2 5 OPERABLE UNIT 12 - 400/800 AREA

The first draft of TM No 2 was delivered to EG&G on February 24, 1995 This draft has
some errors resulting from several data management problems This needs to be
corrected and comments incorporated into the document Because of schedule
constraints, the current document also did not include 10 percent of the laboratory
analytical data. The draft final version of TM No. 2 1s expected October 30, 1995; this
version will have the data errors corrected and the remaining 10 percent of the data
(asphalt and concrete sampling data and high purity germanium radiological survey data)

included, and will not require revisiting any data interpretation and recommendations

In addition, this QU has the additional task of funding the 1A-wide surface water and
sediment sampling program As part of this |A-wide program, three time-dependent
sampling events are requnrgd The first was completed before an |A ditch-cleaning effort,
the second during the wet season, and the third during the dry season These samph;g
events relate to the time-dependent sampling allowed under the Stop Work Order dated
March 7, 1995 To date, the first sampling event has been completed and the second
event is ongoing (Figure 1) The final dry season event 1s scheduled for September 1995
Field records from these sampling events will need to be transferred to the Records
Center Additionally, a Field Data Summary Report will be prepared to adequately
document the data collection activities and the sampling conditions for appropriate
transition to the new |A reconfiguration This Data Summary Report will be a reduced
effort in comparison to the other OUs summaries for non-intrusive work. The report will
only inciude the Methods of Investigation and Data Summary sections as described for
OU 8 under section 2 2 Additionally, the Data Summary Report will be nitiated prior to
receiving full data validation, thus the report I1s anticipated to be completed by March 19,
1996
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2 6 OPERABLE UNIT 13 - 100 AREA

This OU was in the process of completing the non-intrusive TM when the stop work order
was received The data will now be reported in a Data Summary Report but will contain
the recommendations section since most of the work had aiready been completed The
first draft Data Summary Report i1s anticipated to be complete on June 16, 1995 Internal
review and and revision of the document based on data adequacy and completeness

criteria i1s planned to be finished by September 10, 1995

The data have been received and data validation 1s complete for this OU except for the
asphalt data Approximately 60 percent of the asphalt data are outstanding, and none of
them are validated Once this data i1s avatlable, it will be compiled into a form to be

included in the Data Summary Report
2.7 OPERABLE UNIT 14 - RADIOACTIVE SITES

To logically close out the non-intrusive portion of this OU, a Data Summary Report will
need to be prepared that will document the data The Data Summary report will contain

the following

o Introduction. The Introduction includes the background, history and summary of

previous work

° Methods of Investigation This section includes the methods used to collect the
data and provides figures illustrating the sample locations Data collection includes
visual surveys, In situ radiologicai surveys (HPGe and sodium iodide), surface soil

sampling, and soil gas surveys.

] Data Summary The Data Summary provides tables of the resuits of the laboratory

analyses and figures tilustrating the resuits of the analyses.

U Statistical Assessment of Surface Soil Data, This section statistically assesses each
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IHSS to determine whether a sufficient number of samples were collected for a
thorough characterization in accordance with the Phase | RFI/RlI Work Plan Data

Quahty Objectives

o References This section includes reference to the OPs followed and any other

references used to tabulate the data

. Appendices These include data collected

To prepare the Data Summary Report, the analytical data from the laboratory must be
received by RFEDS and 20 percent of the data must be validated As of April 5, 1995,
100 percent of the organic, pesticide/herbicide, metal, and radiological laboratory
analytical data have been received by RFEDS, As of Apnl 5, 1995, the following had been

accomplished

° Sixty-one percent of the volatile organic data are validated

. Fifteen percent of the semivolatile organic data are validated
. Zero percent of the herbicide/pesticide data are validated

o One hundred percent of the metal data are vahdated.

. Twenty-four percent of the radiological data are validated

The OU 14 Data Summary effort began on March 17, 1995 and will be complete by June
23, 1995 (Figure 1) After internal review to determine data adequacy and completeness,

the second draft 1s expected to be compiete on October 11, 1995 (Figure 1)
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3 0 OTHER IA ACTIVITIES FOR CONSIDERATION

Based on our discussions, continuation of the following activities i1s believed to be critical
A list of the activities is presented for DOE's consideration Specifically, the activities
include the soil-gas data collection effort for OU 8, the OU 9 follow-on tank
investigations, and the further investigation of the free product discovery in IHSS 128 in
Ou 13

31 SOIL GAS COMPLETION - OPERABLE UNIT 8

During the soil gas non-intrusive investigations for OU 8, 46 of the 85 soil gas samples
specified in the RFI/Rl Work Plan were collected The remaining samples were not
collected due to utility interference It 1s proposed that an action pian be developed and
implemented to collect soul‘gas samples outside of the boundaries of the OU 8 IHSSs In

-

order to more accurately define the nature and extent of contamination
3 2 0OU 9 FOLLOW-ON INTRUSIVE INVESTIGATIONS

As discussed in Section 2 3, OU 9 intrusive investigation findings have identified
significantly higher contaminant levels than previously expected Additionally, many of
the tanks have been found to have significant solid and or iquid volumes remaining, (even
tanks that were thought to be previously decommissioned, cleaned and painted) The
presence of remaining solids and hquids (it 1s not known whether these liquids are
remaining waste residues or surface water/groundwater intrusion) indicates that follow-on
activities need to be instituted to fully remove waste residues from the tanks and
determine thewr contribution to the RFETS |A contaminant fate and transport regime

Follow-on activities for consideration include the following*

o Delineate horizontal and vertical extent of carbon tetrachloride contamination found
in borehole locations around Building 730 (tanks T-9/10) Multiple-phase dense
non-aqueous phase liquid (DNAPL) contamination was found in boreholes at the

alluvial/bedrock interface (at approximately 20 feet below land surface [bls])
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Considering the volume of DNAPL observed, it appears that a recovery system
could easily be installed Also, further delineation of this contaminant plume should

be considered

Removal of radioactive wastes (up to 3 O microcuries/gram in sludges) from tanks
T-9/10 (Building 730} and T-14/16 (Building 794) is recommended While the
structural integrity of these tanks appears to be satisfactory, elevated radiological
contaminants in these tanks should be removed before a release could occur
Sludges and liquids were identified that could justify early action to remove these

materials and clean these tanks

Pump tank T-40 (Building 889) contents to allow a tank integrity evaluation and
complete tank characterization Because of the presence of hquids at T-40 to
within 3 feet from ttle top of the vault (liquids are suspected to be from surface
water or groundwater infiltration), only a liquid grab sample could be collected frorrT
the vault, and initial radiation screen results indicated above-background
concentrations for gross alpha and beta contamination A complete tank
characterization effort could not be performed If this tank were pumped to a point
where a tank integrity inspection could be completed, residue sampling in the
bottom of the tank could also be performed (if required) A more complete
understanding of the potential for this tank to cause cross-contamination to

surrounding soils/groundwater media would be available

3.3 IHSS 128 - OPERABLE UNIT 13

On January 4, 1995, the soil gas crew was sampling at locations SG13094 in IHSS 128
At a depth of between approximately 4 to 10 feet bis a thick brown-black sludge was
observed on the soil gas rods when they were removed from the hole On February 27,
1995, a sample of the sludge was collected at soil gas location SG13094 using EG&G's
geoprobe tool and it was laboratory analyzed for volatile organic compounds, semivolatile

compounds, and metals
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It 1s recommended that the investigation of this IHSS continue with the following

activities

. Soil gas investigations should proceed and should include development of the third-

dimensional data in areas of known contamination
. A remedial action plan should be developed for further accelerated investigations

and/or remedial actions should begin in areas where high levels of contamination

have been found
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